


OpTiMaL Program Status

2011-09-19



OpTiMaL Road Map

2011-09-19

BETA – Stage
Production Functionality: Heatbath, HMC, Inverter

Short Term Goals ~ 2011-09-27

General:

- remove NT, NS compiler-options [MB]

HMC:

- Precision Test [CP, LZ]

Inverter:

- Precision Test [CP, LZ]
- GPU-Usage possible [MB]

Long Term Goals

- Benchmarking [??]
- Open Tasks

Mid Term Goals

General:

- Gaugeobservables on Host [??]

Go LOEWE [??]

- after Oct. 4th

GPL ??

HMC:

- Hybridisation [CP]
- implement Features [CP]

Inverter:

- implement Features [CP]
- Hybridisation [LZ, CP]
- Solver-Performance [MB]
- Kernel-Optimisation [??]

Transportcoefficient:

- Hybridisation [CS]
- implement Features [CS]